Task name	Assignee	Due date	Priority	Status
▼ Done ⚡				
✓ Sprint 5 Design patients list connecting with DB	SF Surya Faqirzada	Oct 26 – Today	High	On track
▶ ✓ Sprint 5 Develop patients list connecting with DB 1⊟	ww wasim.wardak...	Oct 26 – Today	High	On track
▶ ✓ Sprint 4 Design history panel 1⊟	HK Haroon Kakar	Oct 24 – 26	High	On track
▶ ✓ Sprint 4 Develop history panel 1⊟	ww wasim.wardak...	Oct 24 – 26	High	On track
▶ ✓ Sprint 3 Develop CRUD 1⊟	HK Haroon Kakar	Oct 18 – 24	High	On track
▶ ✓ Sprint 3 Develop patient details 1⊟	HK Haroon Kakar	Oct 18 – 24	High	On track
▶ ✓ Sprint 3 Design patient details 1⊟	HK Haroon Kakar	Oct 18 – 24	High	On track
▶ ✓ Sprint 3 Search Function 1⊟	ww wasim.wardak...	Oct 18 – 24	High	On track
▶ ✓ Sprint 2 Dashboard backend 1⊟	ww wasim.wardak...	Oct 16 – 18	High	On track
▶ ✓ Sprint 2 Dashboard frontend 1⊟	HK Haroon Kakar	Oct 16 – 18	High	On track
▶ ✓ Sprint1 Sign up Page 1⊟	ww wasim.wardak...	Oct 16	High	On track
▶ ✓ Sprint 1 Sign In Page 2💬 1⊟	HK Haroon Kakar	Oct 16	High	On track

Team #1 is referenced as Haroon Kakar or Surya Faqirzada under the Assignee

Team #2 is referenced as Wasim.Wardak or Rasoul Sahibzada under the Assignee